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ISSUE
Resolution G-01-21, STIP GUIDELINES, adopted by the California Transportation Commission
(Commission) on July 12, 2001, stipulates that funds programmed for project development or right of
way components of local grant projects are available for expenditure only until the end of the second
fiscal year following the fiscal year in which the funds were allocated.

The Commission may extend the deadline for reimbursement no more than one time and only if it finds
that an unforeseen and extraordinary circumstance beyond the control of the responsible agency has
occurred that justifies the extension.  The extension will not exceed the period of delay directly
attributed to the extraordinary circumstance and will in no event be for more than twenty (20) months.

City of Indio is requesting a twenty (20) month time extension for the period of reimbursement for the
right of way and design components of one local TCI project.  The TCI funds expired on June 30, 2001.
The post fact time extension for twenty (20) months is from July 1, 2001 to February 28, 2003.

SUMMARY
The Commission approved Resolution MFP-98-31 on June 8, 1999 allocating $381,000 TCI funds for
this project.  Attachment I describes the delays that have resulted in the extension request.  Attachment
II is a letter from Congresswoman Bono in support of the time extension.

RECOMMENDATION
The Department recommends the Commission approve the time extension.
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POST FACT
REQUEST TO EXTEND THE PERIOD OF REIMBURSEMENT

CTC STIP GUIDELINES, SECTION 65 – TIMELY USE OF FUNDS

Recipient
     Project Description PPNO #

Amount
Allocated

Prog
Yr. Recipient’s Stated Reason for Delay

Extension
Request

Department
Recommendation

City of Indio
     Indio Intermodal
     Transportation Center

08-5131 $381,000

MFP-98-31
6/8/99

96/97
Protracted negotiations with Union
Pacific Railroad delayed site purchase
until May 2001.  Since that time, Phases
I and II Environmental Assessments
have been conducted, other right of way
and design issues are being resolved,
but the work could not be completed by
the June 30, 2001 deadline.  The 20-
month extension will allow the City to
secure right of way to access the site,
relocate utilities and complete project
design.

20
Months

7/01/02
to

2/28/03

Approve.  The
twenty months
requested will
enable the agency to
resolve pending
right of way issues
and to complete
design.
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